SIGNETICS VI WORK P

O&M / Fieldwork

Building Surveys

440 Wolfe 1Q 2021 O&M

815 Stewart 1Q 2021 O&M

440 Wolfe carbon drum sampling

Implementation of mitigation measures, monitoring plans, or Institutional Controls

Mitigation system upgrades/repairs {ongoing)

VI Reporting

Submit 440 Wolfe & 815 Stewart 1Q 2021 results to EPA (ongoing)

EPA review of 440 Wolfe & 815 Stewart 1Q 2021 results

Building-Specific Work Plan Addenda

Report on Evaluation of Indoor/Outdoor Air Results and Recommendations
Quarterly VI Status Reports
Building-Specific Risk Management and Mitigation Measures

Building Specific Mitigation Completion Reports
VI Activities Report
Signetics Site FFS Work Plan

ISB Performance Monitoring
Monthly post-injection sampling (ongoing)

Signetics Site Annual Groundwater Monitoring (ongoing)

ISB Reporting
Quarterly 2021 EAB Performance Monitoring Report (ongoing)
Signetics Site Annual GWM Report {ongoing)

00U VIWORK PLA

O&M/Fieldwork

Winter residential sampling {Further Investigation Required status) - Winter 2020/2021
Post-mitigation O&M and sampling residential buildings (ongoing)

Post-mitigation O&M and sampling school buildings (Winter 2021/2022)

Residential and school buildings mitigation systems upgrades/repairs {ongoing)
Complete required mitigation measures based on Final BSERs

Implement PSERs

00U Reporting
|Draft BSER reports (residential) - ongoing and pending EPA approval
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Notes/Comments

Commences within 21 days of approved Vapor Work Plan; completed on 6/22/2020 for
440 Wolfe and 6/23/2020 for 815 Steward.

Commences within 21 days of approved Building-Specific WP Addenda; completed
2/9/2021-2/11/2021

Commences within 21 days of approved Building-Specific WP Addenda; completed
2/9/2021-2/11/2021

Monthly; 4th sampling event on 3/10/2021 to 3/11/2021

Within 30 days of approval of Report on Evaluation of Indoor/Outdoor Air Results and
Recommendations

Within 2 days by e-mail if there are exceedances of short-term action levels. Results also
be uploaded to Locus platform (ongoing) and accessible to EPA.

Submitted to EPA August 2020, 440 Wolfe BSER finalized Oct. 2020; 815 Stewart pending
EPA approval

Submitted to EPA 45 days after completion of air sampling.

Submitted 10 days following each Quarter.

Submitted to EPA 45 days after air sampling completed.

Submitted to EPA 45 days after EPA approval of the Building-Specific Risk Management
and Mitigation Measures.

Submitted on March 1st of every year.

Final FSS WP submitted to EPA luly 2020; did EPA approve this?

Initiated December 2020 and monthly thereafter.

Completed October 2019 and 2020.

Within 30 days of EPA approval of PSERs
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Draft BSER reports (schools) - drafts submitted and pending EPA approval

Locus Monthly Progress Reports (ongoing)

Locus Quarterly VI Records Reports (ongoing)

Outdoor Air Evaluation Report

Prepare PSERs

O&M Plans

Final Removal Action Reports

TRIPLE SITE SITEWII

Triple Site Sitewide Reporting

Five Year Review

AMD GWM Reports, ISB Progress Update Reports (ongoing), FFS Report

TRW (Northrup Grumman) GWM Reports
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Submitted to EPA on the 10th of each month.

Submitted 30 days after the last day of the Quarter.
Intermittent depending on work activities

Submitted to EPA within 30 days of Final BSER

Submitted to EPA within 30 days of Final BSER

Submitted to EPA within 90 days of PSER implementation

DE

Pending

Can you provide updates on dates when tech comments were sent to AMD and TRW? |'d
like to update my internal tracker.
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